
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2014

ESTIMATE SUMMARY 08:52:38

CONTID: C19054         ESTIMATE NO: 0002 PROG 2005

PCN: 19054-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE SH25C SULL CREEK (N-17-C) PERCENT TIME:

PROJECT NO: FBR025A-017                   

BRIDGE SH25C SULL CREEK (N-17-C)

NAME OF ROAD: 025C

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 03/28/2014 DATE TIME STARTED 02/17/2014

P. O. Box 1330 DATE LET 11/14/2013 DATE WORK BEGAN

 DATE AWARDED 12/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/16/2014 DATE ACCEPTED

CASTLE ROCK CO 80104                  DATE NOTICE TO PROCEED 02/17/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,661,410.28 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,892,000.01 NON-PARTICIPATING 193,032.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,540.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.06

WORK DAYS

WORK DAYS

13.11%

1,443,669.04

193,032.89

193,032.89

188,492.66

$

$

$

$

0.00

217,741.24

217,741.24

0.00

217,741.24

-5,281.48

0.00

212,459.76

0.00

AMOUNT DUE 212,459.76 188,492.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 188,492.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0005 Clearing and Grubbing 0.000

1.000

201-00001  
 

1,000.001.000

1,000.00

2.400

ACRE

1,000.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

2.000

EACH

18.75000

0015 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,228.000

SY  

2.90000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

857.000

SY  

2.50000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

125.000

SF  

6.22000

0030 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

2.000

EACH

444.44000

0035 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

2.000

EACH

222.22000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

250.00000

0045 Removal of Fence 0.000

415.000

202-01000  
 

518.75415.000

518.75

415.000

LF  

1.25000

0050 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

366.000

LF  

4.33000

0055 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

427.000

LF  

1.50000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0060 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,765.000

CY  

6.00000

0065 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

1,814.000

CY  

15.77000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

13.000

HOUR

100.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

13.000

HOUR

112.50000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

13.000

HOUR

112.50000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

13.000

HOUR

100.00000

0090 Potholing 0.000

8.000

203-01597  
 

1,422.248.000

1,422.24

8.000

HOUR

177.78000

0095 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

878.000

CY  

5.25000

0100 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

3.000

CY  

25.00000

0105 Erosion Log (12 Inch) 0.000

1,392.000

208-00002  
 

5,220.001,392.000

5,220.00

2,541.000

LF  

3.75000

0110 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

73.000

LF  

1.56000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0115 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

50.000

LF  

3.75000

0120 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

350.00000

0125 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

750.00000

0130 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,500.001.000

1,500.00

3.000

EACH

1,500.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

37.50000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

93.75000

0145 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

87.50000

0150 Removal of Trash 0.000

3.000

208-00107  
 

112.503.000

112.50

65.000

HOUR

37.50000

0155 Erosion Control Supervisor 0.000

12.000

208-00205  
 

450.0012.000

450.00

130.000

HOUR

37.50000

0160 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

250.000

LF  

3.00000

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.900

ACRE

625.00000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0170 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.900

ACRE

2,250.00000

0175 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.800

ACRE

625.00000

0180 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

277.000

LB  

5.00000

0185 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,750.00000

0190 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

424.000

SY  

5.00000

0195 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,284.000

TON 

15.07000

0200 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

12.000

TON 

183.33000

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

824.000

TON 

117.78000

0210 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

174.000

GAL 

7.78000

0215 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

47.000

SY  

2.11000

0220 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

64.98000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0225 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

19.000

CY  

64.98000

0230 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

2,721.000

SY  

4.42000

0235 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

2.000

TON 

222.22000

0240 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

219.000

LF  

21.67000

0245 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

772.22000

0250 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,344.44000

0255 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

1,650.00000

0260 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

6.000

EACH

225.00000

0265 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

225.00000

0270 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

420.000

LF  

2.50000

0275 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

1.88000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0280 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

147.000

LF  

1.88000

0285 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

36.000

LF  

33.33000

0290 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

12.000

EACH

17.78000

0295 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

20.00000

0300 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

440.000

LF  

7.78000

0305 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

350.000

LF  

8.89000

0310 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0315 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

2,222.22000

0320 Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0325 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0330 Photoelectric Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

2.000

EACH

22.22000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0335 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

500.00000

0340 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1.000

SF  

17.78000

0345 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

12.000

SF  

18.89000

0350 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

9.000

LF  

7.22000

0355 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

12.000

LF  

38.89000

0360 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0365 *Detour 0.000

0.500

621-00425  
 

132,034.000.500

132,034.00

1.000

L S 

264,068.00000

0370 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

28,333.33000

0375 *Mobilization 0.000

0.300

626-00000  
 

41,691.720.300

41,691.72

0.600

L S 

138,972.39000

0380 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0385 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

15.000

GAL 

113.33000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0390 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

15.000

GAL 

331.11000

0395 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,900.000

HOUR

22.22000

0400 *Traffic Control Inspection 3.000

21.000

630-00007  
 

3,333.3624.000

2,916.69

157.000

DAY 

138.89000

0405 *Traffic Control Management 2.000

4.000

630-00012  
 

2,666.646.000

1,777.76

119.000

DAY 

444.44000

0410 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

277.781.000

277.78

2.000

EACH

277.78000

0415 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

111.11000

0420 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

15.000

EACH

33.33000

0425 *Construction Traffic Sign (Panel Size B) 5.000

0.500

630-80342  
 

305.585.500

27.78

40.000

EACH

55.56000

0430 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

55.56000

0435 *Construction Traffic Sign (Special) 0.000

27.000

630-80344  
 

450.0927.000

450.09

54.000

SF  

16.67000

0440 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2,777.781.000

2,777.78

2.000

EACH

2,777.78000
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PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0445 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

111.11000

0450 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

5.000

630-80364  
 

277.805.000

277.80

16.000

EACH

55.56000

0455 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,924.000

LF  

25.00000

0460 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

40.000

EACH

6.67000

0465 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

440.000

DAY 

55.56000

0470 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0475 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,800.000

F A 

1.00000

0480 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,580.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,220.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,250.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,460.000

F A 

1.00000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - BRIDGE ENTERPRISE 

0500 F/A On-The-Job Trainee 0.000

578.000

700-70021  
 

578.00578.000

578.00

578.000

HOUR

1.00000

0505 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0510 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

4,800.000

F A 

1.00000

0515 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

12,000.000

F A 

1.00000

CAT 194,616.24193,032.89993,488.29CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0520 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

48,533.33000

0525 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

416.000

CY  

18.93000

0530 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

360.000

CY  

10.00000

0535 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

46.000

CY  

50.50000

0540 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

955.000

SY  

2.11000

0545 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

20.000

EACH

137.78000
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

498.000

LF  

75.56000

0555 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

585.000

CY  

64.98000

0560 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

672.000

SY  

19.44000

0565 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

122.000

LF  

196.11000

0570 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

243.000

CY  

508.89000

0575 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

6,750.000

LB  

1.11000

0580 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

28,480.000

LB  

1.22000

0585 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

218.000

LF  

87.78000

0590 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

218.000

LF  

11.11000

0595 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

4,714.000

SF  

58.89000

CAT 0.000.00644,796.99CURRENT AMT0300 $ $ $
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PCN: 19054-BID    ESTIMATE RUN 03/28/2014

PROJECT: FBR025A-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,250.001.000

0.00

1.000

EACH

11,250.00000

0605 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

9,375.001.000

0.00

1.000

EACH

9,375.00000

0610 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 23,125.000.0023,125.00CURRENT AMT0400 $ $ $

$ 217,741.24193,032.89$1,661,410.28$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/28/2014

ESTIMATE SUMMARY 08:52:38

CONTID: C19054         ESTIMATE NO: 0002 PROG 2005

PCN: 19610-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE SH25C SULL CREEK (N-17-C) PERCENT TIME:

PROJECT NO: BR0251-342                    

NON BE I25C WALSENBURG (N-17-C

NAME OF ROAD: 025C

PROJECT COUNTIES:  

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 03/28/2014 DATE TIME STARTED 02/17/2014

P. O. Box 1330 DATE LET 11/14/2013 DATE WORK BEGAN

 DATE AWARDED 12/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/16/2014 DATE ACCEPTED

CASTLE ROCK CO 80104                  DATE NOTICE TO PROCEED 02/17/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 458,496.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,892,000.01 NON-PARTICIPATING 28,864.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -32.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.06

WORK DAYS

WORK DAYS

6.84%

427,132.00

28,864.48

28,864.48

28,832.37

$

$

$

$

2,500.00

28,864.48

31,364.48

0.00

31,364.48

-107.11

0.00

31,257.37

0.00

AMOUNT DUE 31,257.37 28,832.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,832.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0005 Clearing and Grubbing 0.000

0.800

201-00001  
 

800.000.800

800.00

2.400

ACRE

1,000.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

2.000

EACH

18.75000

0015 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,229.000

SY  

2.90000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

858.000

SY  

2.50000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

125.000

SF  

6.22000

0030 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

444.44000

0035 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

222.22000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

250.00000

0045 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

289.000

LF  

1.25000

0050 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

366.000

LF  

4.33000

0055 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

428.000

LF  

1.50000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0060 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,765.000

CY  

6.00000

0065 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

1,815.000

CY  

15.77000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

12.000

HOUR

100.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

12.000

HOUR

112.50000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

12.000

HOUR

112.50000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

12.000

HOUR

100.00000

0090 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

177.78000

0095 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

879.000

CY  

5.25000

0100 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

2.000

CY  

25.00000

0105 Erosion Log (12 Inch) 0.000

72.000

208-00002  
 

270.0072.000

270.00

2,542.000

LF  

3.75000

0110 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

73.000

LF  

1.56000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0115 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

50.000

LF  

3.75000

0120 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

3.000

EACH

350.00000

0125 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

750.00000

0130 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

37.50000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

93.75000

0145 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

87.50000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

65.000

HOUR

37.50000

0155 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

130.000

HOUR

37.50000

0160 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

250.000

LF  

3.00000

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

388.89000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0170 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

750.00000

0175 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.900

ACRE

625.00000

0180 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.900

ACRE

2,250.00000

0185 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.900

ACRE

625.00000

0190 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

277.000

LB  

5.00000

0195 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,750.00000

0200 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

425.000

SY  

5.00000

0205 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,284.000

TON 

15.07000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

13.000

TON 

183.33000

0215 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

824.000

TON 

117.78000

0220 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

174.000

GAL 

7.78000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0225 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

47.000

SY  

2.11000

0230 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

64.98000

0235 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

20.000

CY  

64.98000

0240 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

2,722.000

SY  

4.42000

0245 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

3.000

TON 

222.22000

0250 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

219.000

LF  

21.67000

0255 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

772.22000

0260 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,344.44000

0265 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,055.56000

0270 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

6.000

EACH

225.00000

0275 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

225.00000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0280 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

421.000

LF  

2.50000

0285 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

1.88000

0290 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

148.000

LF  

1.88000

0295 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

36.000

LF  

33.33000

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

12.000

EACH

17.78000

0305 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

1.000

EACH

18.89000

0310 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

20.00000

0315 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

440.000

LF  

7.78000

0320 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

350.000

LF  

8.89000

0325 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0330 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

2,222.22000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0335 Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0340 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0345 Photoelectric Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

2.000

EACH

22.22000

0350 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

500.00000

0355 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

2.000

SF  

17.78000

0360 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

12.000

SF  

18.89000

0365 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

9.000

LF  

7.22000

0370 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

12.000

LF  

38.89000

0375 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0380 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

28,333.33000

0385 *Mobilization 0.000

0.200

626-00000  
 

27,794.480.200

27,794.48

0.400

L S 

138,972.39000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0390 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0395 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

15.000

GAL 

113.33000

0400 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

15.000

GAL 

331.11000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0410 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,720.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,480.000

F A 

1.00000

0425 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,640.000

F A 

1.00000

0435 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

320.000

HOUR

1.00000

0440 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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PCN: 19610-BID    ESTIMATE RUN 03/28/2014

PROJECT: BR0251-342                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY  - CDOT 

0445 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 28,864.4828,864.48455,996.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 2,500.000.002,500.00CURRENT AMT0400 $ $ $

$ 31,364.4828,864.48$458,496.48$CURRENT AMTPROJECT TOTAL


